eSMR? User Group Meeting Minutes

Date: April 9, 2008
Time: 10am-12pm
Iltem Description Purpose Notes
* Introductions See updates below.
1 Meeting ltems = Review agenda
= Past Action ltems
= Learn how to submit
> Mantis Overview ?nhangeme_nts/bugs for
Alpha” testing
= Relating issues to
= Feedback/Comments = Add calendar icon next to
sample date under the raw
data tab
»= Change Raw Data Tab
name to Analytical Data
= Add "No Violations" check
box under the Violation
2 | eSMR? (Pre-Alpha Screen) Tab
= Remove "ND/DNQ?"
column from Calculated
Tab
=  Fix activation for eSMR
Level II or have the code
pull the monitoring
location from the regulator
measure
Next week via WebEx.
3 | Summary = New action items 1. eSMR Reports

2. Previous screen preview

changes needed

Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov




eSMR - Agenda

Past Action Items:
Item# Who

1

Darrin/Russ

Action ltem
Coding Process

Page 2

Status/Notes

Decide on policy of electronic submission process.
Decide if submission is required in both electronic and
paper format. DECISION MADE. LEFT UP TO
REGIONAL BOARD.

3/26: Ron to send Russ and Darrin Region 3 template.
4/2: discuss in LA offline

4/9: to be April 22" MMC meeting agenda item

Ron

DDLs

http://mantis.waterboards.ca.gov/view.php?id=4751
Review drop-down values used for electronic coding
process and determine if there are any missing or no
longer valid.

3/26: Working with enABL, Inc. to add missing
parameters

4/2: Still working on procurement

4/9: Procurement paperwork being routed.

Ron/Don

Discharger Submission

DUE 4/16. Review Mantis issues related to “discharger
screen”, “error check”, and “CDF Tool”. Postponed until
beta.

4/2: Display old Mantis issues and relate to new screen

Don

Accelerated Monitoring

PENDING UNTIL LEVEL 3. Discuss with
Russ/Susan/Dan (1) interpretation, (2) how to handle,
(3) develop a use case testing scenario to ensure
system accommodates requirements.

Ron

Level 3 Process Flow

PENDING UNTIL COMPLETION OF LEVEL 2. Develop
level 3 process flow document.

Ron

Level 2 Requirements
Document

DUE 4/16. Finalize level 2 requirements document.
3/26: In development.

4/2: send out document after 4/2 meeting

4/9: no update

Rassam/Ron

Alpha/Beta Testing

Coordinate alpha and beta testing groups.

3/26: Everyone will be part of alpha and beta testing
groups. Roll-out will start with the eSMR User Group
team and then to other regions.

4/2: send out login information and hold Mantis training
during 4/9 onsite training

Mockup Site:

http://water38.waterboards.ca.gov/ciwgs esmr2
Username: sdischarger

Password: Password1

4/9: Account and URL do not work outside of SWRCB
network. New environment to be setup.

Darrin

UPEPA Upload

Policy on data transfer to USEPA.

4/2: CROMERR application now being prepared by
SWRCB and monthly meetings setup with SWRCB
legal dept.

4/9: no update

Don

Permit Writer/Discharger List

4/2: Compile contact list of discharger and water board
staff for eSMR user group participants.
4/9: no update

10

John

Mantis Workbook

4/9: Send to team. Post online.

11

Dischargers

Mantis Accounts

4/9: Self-register for mantis accounts.
http://mantis.waterboards.ca.gov/signup page.php
Don will then activate and assign to eSMR project.




